Rpt-ID: RCPESPRJ Georgia Date: (2/05/2014
User: vepps Department of Transportation Page 1 of 8

Estimate Summary By Project
Contract ID: B14394-12-000-0 Estimate Number: 0016 Pay Period: 01/01/2014

to 01/31/2014

Contract Location: Time Allowed: 574  Days
OLD SR 3 (CR 307) OVER RACCOON CREEK Elapsed Calender Days: 485 Days
Percent Time: 84.49
District: 4 Area: 05
Contractor:
SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let: 08/17/2012
P. O. BOX 50157 Date Awarded: 08/31/2012
Date Contract Executed: 09/27/2012
Date Notice to Proceed: 10/04/2012
ALBANY GA 31703-0157 Date Work Began: 10/22/2012
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/30/2014
Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA
Current Contract Amount $2,829,812.79 Counties:
Original Contract Amount $2,778,794.09 Mitchell
Funds Available $396,855.01
Percent Complete 85.98%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0005873 $895,246.90 $839,214.02 $120,856.66 86.50% $0.00
0005876 $897,503.90 $890,813.67 $182,169.50 79.70% $92,353.14
0005877 $1,037,061.99 $1,048,766.40 $93,828.85 90.95% $0.00

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14394-12-000-0

Georgia Date: 02/05/2014
Department of Transportation Page 2 of 8
Estimate Summary By Project

Estimate Number: 0016 Pay Period: 01/01/2014
to 01/31/2014

Project Number:

Federal State Project Number:

0005873 OLD SR 3 (CR 307) - BRIDGE REPL

BRG00-0005-00(873)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate
$619,512.18 $619,512.18 $0.00
$154,878.06 $154,878.06 $0.00
$774,390.24 $774,390.24 $0.00

$0.00 $0.00 $0.00

$774,390.24 $774,390.24 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$774,390.24 $774,390.24

$0.00

Total Payable:
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Estimate Number: 0016 Pay Period: 01/01/2014
to 01/31/2014

Project Number:

Federal State Project Number:

0005876 OLD SR 3 (CR 307) - BRIDGE REPL

BRG00-0005-00(876)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate
$572,267.54 $498,385.03 $73,882.51
$143,066.86 $124,596.23 $18,470.63
$715,334.40 $622,981.26 $92,353.14

$0.00 $0.00 $0.00

$715,334.40 $622,981.26 $92,353.14

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$715,334.40 $622,981.26

$92,353.14

Total Payable:



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14394-12-000-0
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Estimate Summary By Project

Estimate Number: 0016 Pay Period: 01/01/2014
to 01/31/2014

Project Number:

Federal State Project Number:

0005877 OLD SR 3 (CR 307) - BRIDGE REPL

BRG00-0005-00(877)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate
$754,586.53 $754,586.53 $0.00
$188,646.61 $188,646.61 $0.00
$943,233.14 $943,233.14 $0.00

$0.00 $0.00 $0.00

$943,233.14 $943,233.14 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$943,233.14 $943,233.14

$0.00

Total Payable:



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14394-12-000-0 Estimate Number: 0016

Date: 02/05/2014
Page 5 of 8

Pay Period: 01/01/2014
to 01/31/2014

Project Number 0005873

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0025 318-3000 AGGR SURF CRS TN 15.000 47.760
24.620 .000
47.760 $.00 $1,175.85
0080 641-1200 GUARDRAIL, TP W LF 417.000 472.000
22.940 .000
472.000 $.00 $10,827.68
Category Amount: $0.00 $12,003.53
Category Number: 0030 EROSION CONTROL TEMPORARY
0133 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 123.000 329.834
14.520 .000
329.834 $.00 $4,789.19
0165 171-0030 TEMPORARY SILT FENCE, TYPE C LF 2,664.000 3,860.000
5.370 .000
3,860.000 $.00 $20,728.20
Category Amount: $0.00 $25,517.39
Project Total Amount: $0.00 $774,390.24



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14394-12-000-0 Estimate Number: 0016

Date: 02/05/2014
Page 6 of 8

Pay Period: 01/01/2014
to 01/31/2014

Project Number 0005876

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .835
4000.000 1109
.944 $436.00 $3,776.00
BRG00-0005-00(876)
0010 210-0100 GRADING COMPLETE - LS 1.000 .603
89039.970 .100
.703 $8,904.00 $62,595.10
BRG00-0005-00(876)
0035 433-1200 REINF CONC APPROACH SLAB, INCL SLOPED E SY 218.000 .000
165.000 217.778
217.778 $35,933.37 $35,933.37
0039 441-0301 CONC SPILLWAY, TP 1 EA 4.000 .000
2000.000 4.000
4.000 $8,000.00 $8,000.00
0059 576-1018 SLOPE DRAIN PIPE, 18 IN LF 180.000 .000
30.000 94.000
94.000 $2,820.00 $2,820.00
Category Amount: $56,093.37 $113,124.47
Category Number: 0030 EROSION CONTROL TEMPORARY
0155 171-0030 TEMPORARY SILT FENCE, TYPE C LF 5,012.000 2,897.250
5.370 448.500
3,345.750 $2,408.45 $17,966.68
Category Amount: $2,408.45 $17,966.68
Category Number: 0050 BRIDGE
0240 520-5000 PILOT HOLES LF 355.000 435.000
75.000 .000
435.000 $.00 $32,625.00
0250 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 1,126.000 335.002
62.000 506.111
841.113 $31,378.88 $52,149.01



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14394-12-000-0 Estimate Number: 0016

Date: 02/05/2014

Page 7 of 8

Pay Period: 01/01/2014
to 01/31/2014

Project Number 0005876

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 BRIDGE
0255 603-7000 PLASTIC FILTER FABRIC SY 1,126.000 223.002
4.000 618.111
841.113 $2,472.44 $3,364.45
Category Amount: $33,851.32 $88,138.46
Project Total Amount: $92,353.14 $715,334.40



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14394-12-000-0 Estimate Number: 0016

Date: 02/05/2014
Page 8 of 8

Pay Period: 01/01/2014
to 01/31/2014

Project Number 0005877

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0060 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 84.000 148.100
32.700 .000
148.100 $.00 $4,842.87
0065 550-3618 SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 S EA 4.000 6.000
550.730 .000
6.000 $.00 $3,304.38
0085 641-1200 GUARDRAIL, TP W LF 383.500 492.000
22.940 .000
492.000 $.00 $11,286.48
Category Amount: $0.00 $19,433.73
Category Number: 0030 EROSION CONTROL TEMPORARY
0170 171-0030 TEMPORARY SILT FENCE, TYPE C LF 2,300.000 4,815.000
5.370 .000
4,815.000 $.00 $25,856.55
Category Amount: $0.00 $25,856.55
Category Number: (0050 BRIDGE
0255 547-2016 PILE ENCASEMENT, 16 IN PILE LF 112.000 175.084
120.000 .000
175.084 $.00 $21,010.08
Category Amount: $0.00 $21,010.08
Category Number: 0030 EROSION CONTROL TEMPORARY
0270 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 48.000 85.246
14.520 .000
85.246 $.00 $1,237.77
Category Amount: $0.00 $1,237.77
Project Total Amount: $0.00 $943,233.14



